
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/18/2020

ESTIMATE SUMMARY 10:39:05

CONTID: C21892         ESTIMATE NO: 0007 PROG 2005

PCN: 21892-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FALL RIVER ROAD BRIDGE PERCENT TIME:

PROJECT NO: NHPP070A-028                  

FALL RIVER ROAD BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,520,923.13 PARTICIPATING $ $ 386,500.89

AWARD PROJECT AMT: 2,544,166.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

WORK DAYS

WORK DAYS

92.87%

179,666.16

386,500.89

386,500.89

386,500.89

$

$

$

$

2,341,256.97

0.00

2,341,256.97

0.00

2,341,256.97

-38,162.50

0.00

2,303,094.47

0.00

AMOUNT DUE 2,303,094.47 386,500.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,500.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

138.0 TIME ALLOW: 140

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

02/18/2020

02/21/2019

02/28/2019

03/26/2019

05/06/2019
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

72,500.001.000

0.00

1.000

L S 

72,500.00000

0010 Removal of Tree 5.000

0.000

202-00010  
 

2,550.005.000

0.00

5.000

EACH

510.00000

0011 Rem Pipe 0.000

80.000

202-00035  
 

5,600.0080.000

5,600.00

80.000

LF  

70.00000

0015 *Removal of Delineator 11.000

0.000

202-00090  
 

132.0011.000

0.00

11.000

EACH

12.00000

0020 *Removal of Asphalt Mat 2,486.000

760.000

202-00220  
 

27,591.003,246.000

6,460.00

3,246.000

SY  

8.50000

0022 Rem of Asph Mat (Special) 0.000

34.000

202-00226  
 

1,700.0034.000

1,700.00

34.000

SY  

50.00000

0025 *Removal of Asphalt Mat (Planing) 900.000

100.000

202-00240  
 

4,400.001,000.000

440.00

1,000.000

SY  

4.40000

0030 *Removal of Pavement Marking 0.000

52.000

202-00250  
 

286.0052.000

286.00

52.000

SF  

5.50000

0035 *Removal of Light Standard 1.000

0.000

202-00700  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0040 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0045 *Removal of Ground Sign 2.000

0.000

202-00810  
 

320.002.000

0.00

2.000

EACH

160.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Guardrail Type 3 186.000

84.000

202-01130  
 

2,565.00270.000

798.00

270.000

LF  

9.50000

0055 Removal of Guardrail Type 7 19.000

0.000

202-01170  
 

532.0019.000

0.00

19.000

LF  

28.00000

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0065 Unclassified Excavation 696.000

0.000

203-00000  
 

25,752.00696.000

0.00

696.000

CY  

37.00000

0070 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

18.00000

0075 Proof Rolling 3.000

0.000

203-01100  
 

300.003.000

0.00

3.000

HOUR

100.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

180.00000

0085 Combination Loader 0.000

25.000

203-01594  
 

2,750.0025.000

2,750.00

60.000

HOUR

110.00000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0095 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

42.00000

0100 Structure Excavation 57.000

0.000

206-00000  
 

798.0057.000

0.00

57.000

CY  

14.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

47.000

CY  

86.00000

0110 Filter Material (Class B) 35.000

0.000

206-00520  
 

3,080.0035.000

0.00

35.000

CY  

88.00000

0115 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

37.000

CY  

46.00000

0120 *Erosion Log Type 1 (12 Inch) 2,416.000

0.000

208-00002  
 

10,388.802,416.000

0.00

2,416.000

LF  

4.30000

0125 *Aggregate Bag 359.000

0.000

208-00035  
 

1,974.50359.000

0.00

359.000

LF  

5.50000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,140.002.000

0.00

2.000

EACH

570.00000

0135 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

21.00000

0140 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

296.008.000

0.00

30.000

HOUR

37.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

110.00000

0150 *Sweeping (Sediment Removal) 0.000

2.500

208-00106  
 

425.002.500

425.00

15.000

HOUR

170.00000

0155 Erosion Control Management 26.000

3.000

208-00207  
 

1,392.0029.000

144.00

29.000

DAY 

48.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

0.80000

0161 Modify Str (Spec) 0.000

1.000

210-04027  
 

5,170.891.000

5,170.89

1.000

EACH

5,170.89000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

4,012.00000

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

3,111.60000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.100

ACRE

3,276.80000

0180 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

8.000

LB  

34.00000

0185 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 3.000

0.000

214-00222  
 

1,260.003.000

0.00

3.000

EACH

420.00000

0190 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

8.000

0.000

214-00507  
 

2,800.008.000

0.00

8.000

EACH

350.00000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

230.00000

0200 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0205 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

79.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Environmental Health and Safety Management 0.500

0.500

250-00010  
 

2,400.001.000

1,200.00

1.000

L S 

2,400.00000

0215 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

90.00000

0220 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

110.00000

0225 Aggregate Base Course (Class 6) 282.000

211.000

304-06007  
 

19,227.00493.000

8,229.00

493.000

CY  

39.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

160.00000

0235 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 672.380

0.000

403-34721  
 

65,220.86672.380

0.00

1,095.260

TON 

97.00000

0240 Riprap (6 Inch) 0.000

46.000

506-00206  
 

2,990.0046.000

2,990.00

46.000

CY  

65.00000

0245 Riprap (24 Inch) 272.000

52.000

506-00224  
 

25,596.00324.000

4,108.00

324.000

CY  

79.00000

0250 *Concrete Class D 289.000

0.000

601-03000  
 

150,280.00289.000

0.00

289.000

CY  

520.00000

0251 Added Item (Dollar)/ Price Reduction of Concrete Class
D

-8,143.200

-34,028.800

900-00006  
 

-42,172.00-42,172.000

-34,028.80

0.000

DOL 

1.00000

0255 *Structural Concrete Coating 272.000

0.000

601-40300  
 

3,536.00272.000

0.00

389.000

SY  

13.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Reinforcing Steel (Epoxy Coated) 33,904.000

0.000

602-00020  
 

33,904.0033,904.000

0.00

33,904.000

LB  

1.00000

0265 *Guardrail Type 3 (6-3 Post Spacing) 0.000

824.000

606-00301  
 

37,080.00824.000

37,080.00

824.000

LF  

45.00000

0270 *Transition Type 3G 0.000

5.000

606-01370  
 

19,000.005.000

19,000.00

5.000

EACH

3,800.00000

0275 *Transition Type 3H 0.000

1.000

606-01380  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0280 *End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

18,400.004.000

18,400.00

4.000

EACH

4,600.00000

0285 *Bridge Rail Type 10M 0.000

419.000

606-11030  
 

67,040.00419.000

67,040.00

419.000

LF  

160.00000

0290 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.10000

0295 *Road Closure Gate 0.000

1.000

607-60620  
 

10,700.001.000

10,700.00

1.000

EACH

10,700.00000

0300 *Delineator (Type I) 0.000

2.000

612-00001  
 

60.002.000

60.00

2.000

EACH

30.00000

0305 *Delineator (Type III) 0.000

3.000

612-00003  
 

99.003.000

99.00

3.000

EACH

33.00000

0310 *2 Inch Electrical Conduit (Plastic) 0.000

368.000

613-01200  
 

5,888.00368.000

5,888.00

368.000

LF  

16.00000



CONTID: C21892         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Pull Box (24"x24"x14") 0.000

2.000

613-07025  
 

3,200.002.000

3,200.00

2.000

EACH

1,600.00000

0320 *Wiring 0.000

1.000

613-10000  
 

10,700.001.000

10,700.00

1.000

L S 

10,700.00000

0325 *Luminaire (Install Only) 0.000

5.000

613-20200  
 

2,650.005.000

2,650.00

5.000

EACH

530.00000

0330 *Light Standard Steel (40 Foot) 0.000

5.000

613-32400  
 

26,500.005.000

26,500.00

5.000

EACH

5,300.00000

0335 Light Standard Foundation 0.000

5.000

613-40010  
 

8,000.005.000

8,000.00

5.000

EACH

1,600.00000

0340 *Sign Panel (Class I) 0.000

77.000

614-00011  
 

2,002.0077.000

2,002.00

77.000

SF  

26.00000

0345 *Sign Panel (Class II) 0.000

94.000

614-00012  
 

3,196.0094.000

3,196.00

94.000

SF  

34.00000

0350 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

153.000

614-01585  
 

4,590.00153.000

4,590.00

200.000

LF  

30.00000

0355 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

10.000

614-01588  
 

4,200.0010.000

4,200.00

10.000

EACH

420.00000

0360 *Detour Pavement 277.000

0.000

621-00450  
 

27,700.00277.000

0.00

277.000

SY  

100.00000

0365 Construction Surveying 1.000

0.000

625-00000  
 

37,200.001.000

0.00

1.000

L S 

37,200.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Mobilization 0.900

0.000

626-00000  
 

228,974.990.900

0.00

1.000

L S 

254,416.66000

0375 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0380 *Modified Epoxy Pavement Marking 0.000

20.000

627-00008  
 

3,200.0020.000

3,200.00

20.000

GAL 

160.00000

0385 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

76.000

627-30405  
 

1,292.0076.000

1,292.00

76.000

SF  

17.00000

0390 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

162.000

627-30410  
 

2,106.00162.000

2,106.00

162.000

SF  

13.00000

0395 *Flagging 209.500

49.000

630-00000  
 

8,272.00258.500

1,568.00

258.500

HOUR

32.00000

0400 *Traffic Control Inspection 83.000

6.000

630-00007  
 

37,380.0089.000

2,520.00

89.000

DAY 

420.00000

0405 *Traffic Control Management 125.000

15.000

630-00012  
 

137,200.00140.000

14,700.00

140.000

DAY 

980.00000

0410 *Barricade (Type 3 M-B) (Temporary) 5.400

1.800

630-80336  
 

4,176.007.200

1,044.00

8.000

EACH

580.00000

0415 *Construction Traffic Sign (Panel Size A) 32.400

15.300

630-80341  
 

2,528.1047.700

810.90

53.000

EACH

53.00000

0420 *Construction Traffic Sign (Panel Size B) 17.100

7.200

630-80342  
 

1,530.9024.300

453.60

27.000

EACH

63.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Construction Traffic Sign (Panel Size C) 7.200

0.900

630-80343  
 

599.408.100

66.60

9.000

EACH

74.00000

0430 *Construction Traffic Sign (Special) 11.700

36.000

630-80344  
 

1,144.8047.700

864.00

53.000

SF  

24.00000

0435 *Portable Message Sign Panel 2.700

0.900

630-80355  
 

13,320.003.600

3,330.00

4.000

EACH

3,700.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0445 *Drum Channelizing Device 31.500

62.100

630-80360  
 

2,995.2093.600

1,987.20

104.000

EACH

32.00000

0450 Concrete Barrier (Temporary) 974.700

0.000

630-80370  
 

19,494.00974.700

0.00

1,083.000

LF  

20.00000

0455 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

8,460.001.800

0.00

2.000

EACH

4,700.00000

0460 *Traffic Signal (Temporary) 0.900

0.000

630-86801  
 

17,100.000.900

0.00

1.000

L S 

19,000.00000

0465 Night Work Lighting 1.000

0.000

632-00000  
 

29,900.001.000

0.00

1.000

L S 

29,900.00000

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21892-BID    ESTIMATE RUN 02/18/2020

PROJECT: NHPP070A-028                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A Fuel Cost Adjustment 716.880

426.300

700-70016  
 

1,143.181,143.180

426.30

1,143.180

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 166.500

0.000

700-70023  
 

166.50166.500

0.00

3,200.000

F A 

1.00000

0495 F/A Dewatering 15,414.640

0.000

700-70034  
 

15,414.6415,414.640

0.00

15,414.640

F A 

1.00000

0500 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,273,387.76265,945.691,441,517.93CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0261 48 In RCP (CIP) 0.000

80.000

603-01485  
 

34,715.2080.000

34,715.20

80.000

LF  

433.94000

0515 Structure Excavation 532.000

0.000

206-00000  
 

7,448.00532.000

0.00

532.000

CY  

14.00000

0520 Structure Backfill (Class 1) 597.000

0.000

206-00100  
 

14,328.00597.000

0.00

597.000

CY  

24.00000
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REF
NO.
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CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0525 Mechanical Reinforcement of Soil 534.000

0.000

206-00360  
 

9,612.00534.000

0.00

534.000

CY  

18.00000

0530 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

46.000

CY  

88.00000

0535 Shoring 1.000

0.000

206-01750  
 

99,500.001.000

0.00

1.000

L S 

99,500.00000

0540 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 60.000

0.000

403-34721  
 

5,820.0060.000

0.00

60.000

TON 

97.00000

0545 *Drilled Shaft (36 Inch) 493.000

0.000

503-00036  
 

295,800.00493.000

0.00

493.000

LF  

600.00000

0550 Pedestrian Railing (Steel)(Special) 0.000

130.000

514-00201  
 

70,200.00130.000

70,200.00

130.000

LF  

540.00000

0555 *Waterproofing (Membrane) 355.000

0.000

515-00120  
 

8,520.00355.000

0.00

355.000

SY  

24.00000

0560 Concrete Class D (Bridge) 314.700

0.000

601-03040  
 

210,849.00314.700

0.00

314.700

CY  

670.00000

0565 *Structural Concrete Coating 102.000

0.000

601-40300  
 

1,326.00102.000

0.00

678.000

SY  

13.00000

0570 *Reinforcing Steel (Epoxy Coated) 44,001.000

0.000

602-00020  
 

44,001.0044,001.000

0.00

44,001.000

LB  

1.00000

0575 *Bridge Rail Type 7 67.000

59.000

606-10700  
 

27,720.00126.000

12,980.00

126.000

LF  

220.00000
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0580 *Bridge Rail Type 7 (Special) 71.000

14.000

606-10705  
 

16,150.0085.000

2,660.00

85.000

LF  

190.00000

0585 *2 Inch Electrical Conduit 214.000

0.000

613-00200  
 

3,424.00214.000

0.00

214.000

LF  

16.00000

0590 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,381.000

0.000

618-01992  
 

180,956.002,381.000

0.00

2,381.000

SF  

76.00000

CAT 1,030,369.20120,555.201,041,905.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,800.001.000

0.00

1.000

EACH

23,800.00000

0600 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,600.001.000

0.00

1.000

EACH

12,600.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

CAT 37,500.000.0037,500.00CURRENT AMT0400 $ $ $

$ 2,341,256.96386,500.89$2,520,923.13$CURRENT AMTPROJECT TOTAL


